

THRIVENI SAINIK MINING PRIVATE LIMITED
Pakri Barwadih Coal Mining Project (NTPC Ltd., Barkagaon, Hazaribagh)

DAILY PROGRESS REPORT

DATE: 01-12-2025



PRODUCTION DETAILS

| SI No. | Material | Unit | For The Day | | For The Month | | For The Year | |
|--------|------------------|---------------|-------------|-------------|---------------|--------------|--------------|----------------|
| | | | Trips | Qty | Trips | Qty | Trips | Qty |
| 1 | ROM COAL | MT | 1,699 | 42,813.00 | 37,861 | 9,40,328.00 | 2,36,154 | 55,11,034.00 |
| 2 | TOP SOIL | BCM | 1,269 | 51,110.00 | 12,861 | 8,55,210.00 | 81,076 | 39,55,325.00 |
| 3 | OVER BURDEN | BCM | 6,873 | 1,95,000.00 | 1,30,858 | 35,80,560.00 | 6,86,743 | 1,90,96,406.00 |
| 4 | INTER BURDEN | BCM | 0 | 0.00 | 0 | 0.00 | 0 | 0.00 |
| 5 | TOTAL WASTE | BCM | 8,142 | 2,46,110.00 | 1,43,719 | 44,35,770.00 | 7,67,819 | 2,30,51,731.00 |
| 6 | TOTAL EXCAVATION | BCM (MT/1.55) | 9,841 | 2,73,731.29 | 1,81,580 | 50,42,433.23 | 10,03,973 | 2,66,07,236.81 |

DRILLING DETAILS

| SI No. | Material Type | No. of Holes Drilled | | | Drilled Meters | | | Total Hrs | | | Meters/Hr | | |
|--------|---------------|----------------------|-----|----------|----------------|------|--------------|-----------|------|-----------|-----------|-----|-----|
| | | FTD | MTD | YTD | FTD | MTD | YTD | FTD | MTD | YTD | FTD | MTD | YTD |
| 1 | ROM COAL | 0 | 0 | 16,344 | 0.00 | 0.00 | 97,404.31 | 0.00 | 0.00 | 0.00 | | | |
| 2 | OVER BURDEN | 0 | 0 | 412 | 0.00 | 0.00 | 2,387.70 | 0.00 | 0.00 | 0.00 | | | |
| 3 | OB | 0 | 0 | 5,19,391 | 0.00 | 0.00 | 51,46,903.19 | 0.00 | 0.00 | 68,288.50 | | | |
| 4 | INTER BURDEN | 0 | 0 | 10 | 0.00 | 0.00 | 30.70 | 0.00 | 0.00 | 0.00 | | | |

BLASTING DETAILS

| SI No. | No. of Holes | | | Total Explosive Used | | | Blasted Volume | | | Powder Factor | | |
|--------|--------------|-----|----------|----------------------|------|----------------|----------------|------|----------------|---------------|------|-------|
| | FTD | MTD | YTD | FTD | MTD | YTD | FTD | MTD | YTD | FTD | MTD | YTD |
| 1 | 0 | 0 | 18,753 | 0.00 | 0.00 | 11,34,952.80 | 0.00 | 0.00 | 34,17,665.77 | 0.00 | 0.00 | 3.01 |
| 2 | 0 | 0 | 412 | 0.00 | 0.00 | 1,000.00 | 0.00 | 0.00 | 54,887.69 | 0.00 | 0.00 | 54.89 |
| 3 | 0 | 0 | 1,50,254 | 0.00 | 0.00 | 2,20,47,942.80 | 0.00 | 0.00 | 2,50,90,940.30 | 0.00 | 0.00 | 1.14 |
| 4 | 0 | 0 | 20 | 0.00 | 0.00 | 1,000.00 | 0.00 | 0.00 | 1,243.35 | 0.00 | 0.00 | 1.24 |

THRIVENI SAINIK MINING PRIVATE LIMITED
Pakri Barwadih Coal Mining Project (NTPC Ltd., Barkagaon, Hazaribagh)

DAILY PROGRESS REPORT

DATE: 01-12-2025



THRIVENI SAINIK MINING PRIVATE LIMITED
Pakri Barwadih Coal Mining Project (NTPC Ltd., Barkagaon, Hazaribagh)

DAILY PROGRESS REPORT

DATE: 01-12-2025



CRUSHER PRODUCTION

| Plant | Hrs Run | | | Production Qty. | | | KWH | | | KWH/Hrs | | |
|-------|---------|-------|--------|-----------------|-----------|-------------|----------|-----------|-----------|---------|--------|--------|
| | FTD | MTD | YTD | FTD | MTD | YTD | FTD | MTD | YTD | FTD | MTD | YTD |
| WP-3 | 0.00 | 0.00 | 234.00 | 0 | 0 | 2,020 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 |
| PSS-3 | 0.09 | 6.61 | 147.87 | 0 | 0 | 0 | 0.00 | 884.42 | 884.42 | 0.00 | 133.80 | 5.98 |
| PSS-2 | 19.38 | 33.26 | 36.27 | 12,67,508 | 14,09,076 | 14,09,076 | 1,841.23 | 3,889.68 | 3,889.68 | 95.01 | 116.95 | 107.24 |
| PSS-1 | 19.72 | 40.14 | 177.98 | 25,92,976 | 41,92,360 | 41,92,360 | 3,014.83 | 7,646.60 | 7,646.60 | 152.88 | 190.50 | 42.96 |
| ICP | 15.94 | 31.35 | 155.05 | 10,39,590 | 11,43,294 | 2,25,86,967 | 6,774.64 | 15,301.13 | 15,301.13 | 425.01 | 488.07 | 98.69 |

Production Head

Operation Head